

DEPARTMENT OF THE AIR FORCE
HEADQUARTERS UNITED STATES AIR FORCE
WASHINGTON 25, D.C.



REPLY TO
ATTN OF:

OSA-2567-65
#1606

SUBJECT:

REPLY TO:
Auditor General Representative (APL)
P. O. Box 8155
S. W. Station
Washington, D. C.

TO:

28 June 1965

SUBJECT: Report on Final Audit of CPFF Contract
The Firewel Co., Inc.
Buffalo, New York
Contract No. EC-1905

*copy given
8/16*

TO : Contracting Officer

25X1A

1. The subject contract was for the delivery of one (1) maintenance van (2 major units) and three (3) pilot transport vans plus twelve (12) other items of related equipment. Work commenced February 1964 and was completed May 1964. The contract, currently amended, estimated cost was plus fixed-fee of or . A nominal overrun of estimated cost has occurred as shown below.

25X1A
25X1A

2. The results of audit are summarized as follows:

25X1A

25X1A

	Estimated Costs	Fixed Fee	Total CPFF
Amount audited and approved	<input type="text"/>	<input type="text"/>	<input type="text"/>
Contract value (at present)	<input type="text"/>	<input type="text"/>	<input type="text"/>
Additional funding required	<input type="text"/>	<input type="text"/>	<input type="text"/>

25X1A

Allowable costs were based on ASPR, Section XV, Part 2 provisions and other contractual terms.

3. There are no known unclaimed wages, deposits, potential refunds or credits.

4. The contract finalization documents have not been submitted pending discussion with and contractor's concurrence with the above amounts. Discussion will occur about 28 June 1965 with Controller, who is away from plant.

25X1A

Arthur G. Edwards
WILLIAM F. EDWARDS